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Grant Number:
B-08-DI-29-0001

Grantee Name:
Missouri

LOCCS Authorized Amount:
$97,605,490.00

Estimated PI/RL Funds:
$0.00

Obligation Date:
11/30/2009

Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$97,605,490.00

Disasters:

FEMA-1773-MO
FEMA-1742-MO
FEMA-1748-MO
FEMA-1749-MO
FEMA-1760-MO
FEMA-1809-MO

Declaration Number

Narratives
Disaster Damage:

DREF - Anticipated Unmet Needs The State of Missouri received more than 230 applications for funding in excess of $250,000,000 for our PL-
110-329 appropriation. This is nearly two and one half times the state's awarded grant amount. To date we have awarded 55,230,947 that are
detailed in DRGR, with another $25,071,500 committed and in process of executed grants. There are applications currently in our review and
development process that will exceed the remaining Supplemental Appropriation and will be awarded based on competitive scoring. Missouri
is proposing to dedicate $5M of funding to access a dollar for dollar match of $5M more in DREF funds. The funds will be offered using a
request for proposals or notice of fund availability method of distribution.  Applicants will be evaluated on need, impact, and local effort. The
State of Missouri has a significant amount of land mass residing in the 100 year and 500 year floodplain, as defined by the Federal Emergency
Management Agency FIRM maps.  Historically, the state developed using the river network (Missouri River and Mississippi River and their
tributaries) as a transportation network to ship goods to the west.  As such, communities developed and grew along those rivers and
tributaries.  That growth has contributed to flooding events that impact the health, safety and well-being of Missourian’s.  Loss of life and loss
of homes, businesses, personal property and the devastation to real property has burdened the state during significant, widespread flooding
events. Between 1990 and 2009, Missouri recorded more than 90 deaths due to flash and riverine flooding. Proof of that widespread
damaging capacity came in the form of a Presidential disaster declaration for 106 of the 114 total counties in the State in 2008.   Missouri is
home to 977 cities, towns and villages in those 114 counties. Since the floods of 1993, Missouri has created and implemented an aggressive
buyout of properties in the floodplain and we have realized substantial savings as a result.  More than 1000 properties have been purchased
and deed restricted in perpetuity to open space activities in the last decade and one half.  Those properties will never again  receive a National
Flood Insurance Program payment.  They will never subject a resident to danger or experience damage to a structure.  The program can be
called a success. However, FEMA estimates that more than 216,000 households are within designated floodplains in Missouri. To date, in the
short period between the notice of available DREF funding,wehave identified 5 more communities that are prepared to support more buyout
activities.  There are more eligible properties, more willing communities, and more families deserving of a decent, safe and sanitary
comparable home, outside of the floodplain.  Many of these communities will use CDBG funds to match FEMA Hazard Mitigation funding but
there are additional, smaller river communities that are not eligible for FEMA funds, that our efforts could support, as well. Even with the
buyout activities, Missouri’s communities will always be linked to the rivers.  Their future, their viability and in many cases their economic
activity is still linked to the waterways.  It isoson, that access to fundingland use plte resourcevctivities.  We have regional planning
commissions, c

Disaster Damage:

ouncils of government, and federally designated economic development districts.  Those service providers assist with economic development
strategic planning, redevelopment planning and planning related to specific projects.  There is however, a gap in a community’s access to real
land use planning.  Some mitigation efforts in Missouri have been driven by need as a response to an event.  Land use planning will give
many communities an opportunity to address that next step of

Active

QPR Contact:Grant Status:
Lisa Branson

Grant Award Amount:
$97,605,490.00
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Recovery Needs:

Activity Descriptions and Budget
The following DRGR activities and respective funded amounts are being undertaken by grantees.
The following projects and activity descriptions totaling $18,312,603 have been awarded to date.
Pulaski County - Renovation of Devil's Elbow Bridge 243,900
Schuyler County - Replacement of 3 small bridges  97,560
Montgomery County - Hwy 19 railroad overpass  2,250,000
Eminence - water system improvements  487,500
Morgan County - Bridge replacements - Meadowbrook Rd 200,000
Nodaway County - Bridge 686 replacement   272,097
Savannah - Main Street Culvert   245,658
Scotland County - (5) Bridge Replacements   585,365
Macon County - Walnut Creek Twp bridge rep.  400,000
Taney County - Boys' Camp Road improvements  243,900
Dixon  - Roadway Improvements   24,390
Maryville - 16th Street improvements  365,853
St. Louis County- Wellston Child Development Center 2,000,000
New Madrid County- Economic Development Loan   2,500,00
St. Louis County- Planning     1,000,000
Mexico - infrastructure loan   4,000,000
Ste. Genevieve County - port authority improvements - 2,207,356
Jefferson City - demolition of blighted structures - 2,136,100
Perryville - industrial infrastructure improvements - 674,655
Houston - public infrastructure improvements - 695,100
Lake Ozark - roadway construction/improvement - 4,000,000
Bellefontaine Neighbors - demolition of blighted building(s) - $3,500,000, Canton - demolition of properties in use of future commercial
development - $1,990,000; Pettis County - Waste to Energy facility - $1,600,000; Action Fund Loan to Platte County to assist Nordic
Windpower USA,Inc in relocation - $4.6 Million; St. Louis County - planning $262,500; Cuba - water improvements to Industrial Park - $
295,200
 Other funds will be allocated as follows:
State Administration - $2,315,137
Local Administration - $2,315,137
Housing - $10,372,631* - Housing activities will address rehabilitation, infrastructure support, and new construction of rental housing. Activities
are currently being reviewed and evaluated as part of a separate application process. Awards to date for housing projects are as follows, and
details are listed in each Project description on the set-up page.' Belton - $717,500, Brashear  - $997,600.00, Crawford County -
$484,000, Eldon- $425,786, Moberly - $701,874, Osage County- $955,392, Pulaski  County  - $306,563, St. Louis - Dutchtown $2,750,000; St.
Louis - North Sarah $1,600,000; St. Martins - $56,783; Harrisonville - $750,490

Economic Development Planning - $12,000,000* -  ED Planning activities include a “Training for Tomorrow” initiative to increase the capacity
of Missouri Community Colleges to develop new and expanded programs designed to retrain and re-employ Missourians in middle-skill
occupations that will help drive economic recovery. County governments in disaster areas applied on behalf of community colleges. Priorities
for funding included:  well planned activities represented by a detailed description of the capacity building actions required to develop new
progred represented by a proven market demandsiness and

Recovery Needs:

ncy of effort represented by proof of alignmentwith local economic recovery efforts; final product represented by the creation or addition
ofspecific high demand career pathways; and a detailed implementation plan for program use. Planning will also include specific planning
projects to facilitate economic or long-term disaster recovery in disaster affected regions. Planning grants have been awarded as follows with
details included Project Descriptions.
Butler County  $747,050.00
Cass County  $2,221,660.00
Franklin County  $769,000.00
Greene County  $1,157,525.00
Grundy County $470,831.00
Jefferson County  $871,000.00
Newton County  $758,112.00
Pettis County  $718,500.00
Randolph County  $696,011.00
St. Charles County  $1,149,973.00
St. Louis County   $2,060,338.00
St. Francois County  $380,000.00
 Amendment #2 to second Disaster Supplemental Action Plan
Unmet Need from 2008
Already reeling from multiple weather related events in 2008, the region had suffered previous loss of homes and businesses through
tornados and flooding from which they had not recovered.  Multiple Presidential disaster declarations were made as a result of the repeated
damaging weather in 2008. In addition, 2010-2011 Tornado events have exacerbated needs in some areas. The state is proposing to allocate
$27,000,000 to allow communities affected by tornadoes in 2010 and 2011 to access 2008 Disaster Supplemental funds to address housing
and economic revitalization needs that were exacerbated by the 2010/2011 events, or otherwise meet unmet needs from 2008. While specific
detailed grantee activities are still being determined, housing and business lending and demolition activities are expected to comprise all of the
reserved amount. Initial estimate of business lending is being allocated at $3,000,000. The $3,000,000 is set up as a project in the action plan,
and the remaining $24,000,000 is set up as a project until specficic housing and other activities are identified.
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$0.00

N/A

$86,833,856.53

$2,343,847.36

$1,274,493.70

$1,323,079.60

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$92,413,164.26

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$86,275,424.21

$92,413,164.26

$92,413,164.26

Overall

Program Income Received

$1,387,508.00

$1,387,508.00

Mexico 08-DI-01: Project Closed
New Madrid County 08-DI-02:  Project closed
St. Louis County 08-DI-03: 88% expended with $876,704.74 spent to date. St. Louis Export plan; St. Louis Foreign
Direct Investment plan. In support of Lambert St. Louis International Airport, we continue to

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$3,828,077.33

$0.00

Actual

Limit on Public Services

$2,343,847.36

62.84%
65.47%

Overall Benefit Percentage (Projected)

$7,207,441.89

Requirement

Limit on State Admin $4,880,274.50

$0.00

Limit on Admin/Planning

$14,640,823.50

Target

$19,521,098.00

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $327,737.00$0.00

2008 Disaster Declarations in Missouri:
DR-1742 (Barry, Dallas, Laclede, Maries, McDonald, Newton, Phelps, Stone, and Webster)
DR-1748 (Bollinger, Butler, Cape Girardeau, Carter, Christian, Douglas, Greene, Madison, Mississippi, Ozark, Reynolds, Scott, Shannon,
Stoddard, Texas, Wayne, Webster, and Wright)
DR-1749 (Barry, Barton, Bollinger, Boone, Butler, Camden, Cape Girardeau, Carter, Cedar, Christian, Crawford, Dade, Dallas, Dent, Douglas,
Franklin, Gasconade, Howard, Howell, Iron, Jefferson, Laclede, Lawrence, Madison, Maries, McDonald, Miller, Mississippi, Montgomery, New
Madrid, Newton, Oregon, Osage, Ozark, Pemiscot, Perry, Phelps, Pulaski, Reynolds, Ripley, Saint Clair, Scott, Shannon, Stoddard, Stone,
Taney, Texas, Vernon, Washington, Wayne, Webster, and Wright)
DR-1760 (Barry, Jasper, and Newton)
DR-1773 (Adair, Andrew, Atchison, Audrain, Bates, Callaway, Cape Girardeau, Carroll, Chariton, Christian, Clark, Daviess, Gentry, Grundy,
Harrison, Holt, Howard, Knox, Lewis, Lincoln, Linn, Livingston, Macon, Marion, Mercer, Miller, Mississippi, Monroe, Morgan, Nodaway, Perry,
Pettis, Pike, Polk, Putnam,Ralls,Randolph, Ray,SaintCharles,SainteGenevieve,Saline,Schuyler,Scotland,Shelby,Stone,Sullivan,Taney,
Vernon,Webster,andWorth)
DR-1809(Adair,Audrain,Barry,Bol

Recovery Needs:

linger, Butler, Callaway, Cape Girardeau, Carter, Chariton, Christian, Clark, Crawford, Dent, Douglas, Dunklin, Howard, Howell, Knox, Lewis,
Lincoln, Linn, Madison, Maries, Marion, Miller, Mississippi, New Madrid, Oregon, Ozark, Perry, Ralls, Randolph, Ray, Reynolds, Ripley, Sainte
Genevieve, Schuyler, Scotland, Scott, Shannon, Shelby, Stoddard, Stone, Sullivan, Taney, Texas, Wayne, Webster, and Wright)
The following projects were undertaken following the 2008 CDBG Disaster Supplemental Appropriations in the areas covered by this
Amendment. 

$1,323,079.60 $86,833,856.53Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00

4

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



implement Aerostrata’s recommendations to aggressively reach out to freight forwarders and other air freight
chartering companies to secure export commitments and communicate air cargo opportunities to carriers around the
globe. In addition to freight forwarder outreach, the St. Louis region was accepted into the Brookings Institute’s
Global Cities Initiative (GCI), a program to support cities in their development of export and FDI plans. Research is
complete towards understanding the St. Louis region’s international business economy. Brookings related activity
involving a St. Louis export plan is 100% done (a written report has been completed). Brookings related activity
involving the development of a foreign direct investment (FDI) plan is 100% done (a written report has been
completed). Currently, efforts are underway to distribute both export and FDI plans among St. Louis’ business and
civic leaders, and to generate awareness of each plans’ findings and strategies.
Dixon 08-DI-04: Project Closed
Eminence 08-DI-05:  Project Closed
Macon County 08-DI-06: Project Closed
Maryville 08-DI-07: Project Closed
Montgomery County 08-DI-08: Project Closed
Morgan County 08-DI-09:  Project Closed
Nodaway County 08-DI-10:  Project Closed
Pulaski County 08-DI-11:  Project Closed 7/17/17
Savannah 08-DI-12:  Project Admin closed
Schuyler County 08-DI-13: Project Closed
Scotland County 08-DI-14: Project Closed
Jefferson City 08-DI-15: Project Closed
St. Louis County 08-DI-16: Project Closed
Taney County 08-DI-17: Project Closed
St. Genevieve County 08-DI-18: Project Closed 3/8/2017
Butler County 08-DI-19: Project Closed
Cass County 08-DI-20:  Project Closed
Franklin County 08-DI-21: Project Closed
Greene County – 08-DI-22:  Project Closed
Grundy County – 08-DI-23: Project Closed
Jefferson County – 08-DI-24: Project Closed
Newton County – 08-DI-25:  Project Closed
Pettis County – 08-DI-26:  Project Closed
Randolph County – 08-DI-27:  Project Closed
St. Charles County – 08-DI-28:  Transitioned Health Information Technology to Health Information
Management. This ongoing initiative allows for the expansion of career pathway options to include:
o  Health Information Technology
o  Advanced Billing and Coding &ampndah; ICD 10
o  Medical Assisting (Certified Registered Medical Assistant). Higher learning Commission and Missouri Department
of Higher Education is Fall 2017
o  Seeks to and is in the process of expanding practicum sites and employer collaborations to include expanded
sites for Health Information Management and new sites for Medical Assisting program.
o  Expand to additional/new course work to be offered in an online format. Although portions of the Medical Assisting
Program required traditional classroom/clinical format.
o  First cohort of Medical Assisting starting program specific coursework Spring 2018.
Note: These programs are offered in alignment with industry accrediting entity – CAHIIM, CAAHEP
·        License Practical Nursing (LPN) and Associate Degree in Nursing (ADN) programs - New and ongoing
initiatives include:
o  Review and upgrade curriculum (including the use of technology as needed) based on feedback from employer
partners, professional accrediting bodies.
o  Cohort of LPN student – Cohort started January 2017 and will start a new Cohort in January 2018 (15 month
program)
o  Continue to work with Allied Health Programs to introduce options/opportunities for students wishing to pursue
additional/advancement within the Healthcare Career Pathway.
o  Conducted employer and industry representative site visits to gain additional input as it pertained to program
content and sought input as it related to any additional needs and/or recommendation changes.
o  Moved ADN admission from once a year to twice a year (August/January) beginning Fall 2017.  This will allow for
additional opportunities for individuals to bridge from LPN to ADN. This will also allow individuals not able to get into
ADN program to move to LPN option.

5

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



·        Occupational Therapy Assistant (OTA) Program. New and ongoing initiatives include:
o  Increase clinical experience and job opportunities within nontraditional work environments. Due to the success of
this initiative, this concept is being explored as an option for its potential to expand to work environments not
traditionally using OTAs. The success of this will assist with both placements and clinical options for
participants. Sample partners include Senior & Company and Strictly Pediatrics.
o  Conducted employer/community/academic institutions meetings to gain additional input as it pertained to program
content and sought input as it related to any additional needs and/or recommendation changes. Resulting in the
development of an OTA Statistics course and complete redesign of the OTA curriculum. Planned and was
implemented during Fall 2017. 
o  Moved OTA admission from once a year to twice a year (August/January) beginning Fall 2017. This change will
allow SCC to expand capacity. Delayed twice a year admission due to accreditation requirements. Spring 2018
cohort start delayed waiting on approval for expansion.
o  Request for program expansion submitted to accrediting body. Waiting final documentation for approval
anticipated February 2018
 
p>nbsp;
St. Francois County – 08-DI-29: Project Closed
St. Louis City – 08-DI-30:  Project Closed 5/2/17
Perryville 08-DI-31: Project closed
Belton 08-DI-32: Project closed
Moberly 08-DI-33: Project closed
Harrisonville 08-DI-34: Project closed.
Eldon 08-DI-36: Project closed
Crawford County 08-DI-37: Project Closed
St. Louis 08-DI-38: Project Closed
Brashear 08-DI-39: Project Closed
St. Louis 08-DI-40: Project closed
Osage County 08-DI-42:  Project Closed
Pulaski County 08-DI-43:  Project Closed
St. Louis County 08-DI-44:  Project Closed
Bellefontaine Neighbors 08-DI-45: Project Closed
Houston 08-DI-46: Project Closed
Lake Ozark 08-DI-47: Project Closed
Cuba 08-DI-48: Project Closed
Pettis County 08-DI-49: Project Closed
Canton 08-DI-50: Project Closed
Platte County 08-DI-51: Cancelled
Audrain 08-DI-52: Project closed
Buchanan County 08-DI-53: Project closed
Butler County 08-DI-54:Project Closed. 
Callaway County 08-DI-55:Project Closed
Cedar County 08-DI-56: Project Closed
Greene County 08-DI-57: Project Closed
Grundy County 08-DI-58: Project Closed
Howell County 08-DI-59: Project Closed
Jasper County 08-DI-60: Project Closed
Johnson County 08-DI-61:Project Closed
Laclede County 08-DI-62:  Project Closed
Nodaway County 08-DI-63: Project Closed
Perry County 08-DI-64: Project Closed
Phelps County 08-DI-65: Project Closed
Platte County 08-DI-66: Project Closed
Scotland County 08-DI-67: Project Closed
Stoddard County 08-DI-68: Project Closed
Warren County 08-DI-69: Project Closed
Marble Hill 08-DI-70: Project closed
La Grange 08-DI-71: Project closed
Hannibal 08-DI-72: The project closed
Jefferson City 08-DI-73: Project closed
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Ferguson 08-DI-74: Acquisition: CDBG funds are being used to pay for the project’s acquisition costs and for
professional services related to the acquisition of the flood plain buyout properties, such as, for appraisal and title
services costs. 68% of the acquisition line item funds have been drawn and expended by the city to date. The city is
in the process of acquiring 6 more properties. To date, 7 homes have been purchased and demolished by the city’s
voluntary flood buyout program. Request for extension of project submitted and approved. With th assage and
collection of the City’s Economic Development Sales Tax, we now have the funds to provide the City’s match to the
grant.  Owners were re-noticed a request to participate; as of this date, 6 of the 7 property owners have agreed to do
so. A revised request for bids from appraisers was distributed to prior bidders (the appraiser used for Phase 1
retired), as well as a selection of residential appraisal companies from the approved list from the Missouri Division of
Professional Registration.
Poplar Bluff 08-DI-75: Project Closed
University City 08-DI-76: Project Closed
Pettis County 08-DI-77: Project Closed
St. Louis 08-DI-78:  Construction on the Lewis Place Public Improvement Project was completed in the 4th
Quarter. During the 4th Quarter, SBC Contracting Inc. completed construction on 4500-4700 blocks of Lewis Place.
Approximately 4,038 linear feet of curbs and approximately 3,588 linear feet of sidewalks were replaced. Following
the completion of the curbs and sidewalks, the City of St. Louis Streets Department completed the milling and
repaving of approximately 3,588 linear feet on the 4500-4700 blocks of Lewis Place.
CDA submitted a request for payment to MODED for invoices from SBC Construction and Fred Weber Inc.
(Materials Supplier for the Streets Dept.) This is the final programmatic report for this project. Construction is 100%
complete. 79% of CDBG funds have been expended. Request for funds was submitted at the end of December, but
was not approved and drawn until January 2018.
HSTCC 08-DI-79:  Project closed
Economic Security Corporation 08-DI-80: Project Closed
Joplin 08-DI-81:  Project cancelled
Neighborhood Life House 08-DI-82:The equipment is all installed at their permanent sites. $30,020 of the remaining
funding will will be converted to lead remediation in Mineral Park for new, clean topsoil to be installed on the .7 acre
area that currently exceeds the minimal exposure limits. Currently waiting on tribal approval for proposed borrow
site, and then will proceed with seeking bids for topsoil purchase/delivery to Mineral Park. See following notes
regarding the remaining CDBG funding. It will used to purchase clean topsoil to cover it. 90% Complete. The close
out monitoring was held on September 13th with continued correspondence between HSTCC and DED to finalize
the paperwork since that time. The HSTCC is currently waiting on addressing the Mineral Park issue and then once
that is complete, they will work on providing close out documentation to CDBG to close out. 90%
Duquesne:  08-DI-83: The rehabilitation has been finished and is complete. 100% Complete. All Construction
activities are complete on all units funded by this project. 100% Complete. All demolitions were complete by the end
of the quarter. 100% Complete. There will be no need for asbestos inspections for the project. 100% Complete.
There were no other professional services this quarter. 100% Complete. There were no demolition inspections this
quarter. 100% Complete. The closeout monitoring was conducted during this quarter, still waiting on
correspondence letter from CDBG to complete closeout. 90% Complete. TheSTCC has provided all administrative
services for the above work for the period. 95% Complete.
Joplin Area Habitat for Humanity 08-DI-84: Project Closed
St. Louis County 08-DI-85: Streetscape: 75% with $1,594,941.57 spent to date. Raineri Construction is the general
contractor and construction started in August 2016. The Lemay Streetscape is close to completion with the
raingardens, ramps, and walks with concrete and pavers, benches, bike racks, and bus enclosure having been
installed. We are currently working to gain the approvals needed to use remaining funds on upgrading the
rain0sewer infrastructure in the area to protect the new improvements. Engineering Design: 100% complete with
$343,292.76 spend to date. Design and engineering are complete. The balance of these funds with be spent on
construction administration. Engineering inspection/Construction Inspection: 54% complete with $78,233.75 spent to
date. The MoDOT inspector, ABNA Engineering, is completing daily inspections on compaction, moisture and PSI
testing of the concrete. All testing results have met the required thresholds. Other Professional Services: 99% with
$264,999.79 spent to date. The traffic study and civil survey of the project area have been completed. Carmody
MacDonald was hired as the acquisition consultant and provided assistance with purchasing the necessary
easements for the project. Administration: 72% An administrative charge of $52,719.26 has been made to the
grant. Acquisition: 89% with $46,082.15 spent to date. All final
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temporary and permanent easements necessary to proceed with construction of the streetscape improvements have
been acquired. The cost of easement acquisition was less than anticipated, and a budge adjustment to reallocate
funds was submitted and approved.
Full Employment Council 08-DI-86:  Project Closed
Greene County - SBDC 08-DI-87: $572,781.25 was deobligated on June 12, 2017. The total amount of CDBG funds
expended on this project was $427,218.75. The final RFF for this project, #9, was processed by DED on September
11, 2017. A total of 74 LMI students benefited from this Health Professions Academy (HPA) program. Refer to
attached, more detailed narrative for more HPA program information.    
Jefferson City Area Chamber 08-DI-88: After deobligating $929,503.21, the remaining project budget was
$70,496.79. The project has ceased operations. $45,969.79 of the project budget was ecpnded. Therfore, $25,000
remains to be de-obligated. 5 students were assisted.
Innovate St. Louis 08-DI-89: Project Canceled
St. Charles EDC 08-DI-90: As previously indicated, we are in closeout – the two remaining/obligated students are
working through their programs of study.
St. Joseph Metro Chamber 08-DI-91:  The Buchanan County Degree Attainment Initiative has 24 active participants
remaining in the grant and progressing toward graduation at the end of 2017. Forty-one of the current 74
participants have graduated. Two additional students who transferred to another university or changed employment
are also progressing toward graduation. Of the 74 funded participants, to date 41 have oained a degree (39
baccalaureate degrees, 2 associate degrees). These individuals have increased their value to their company and
have increased their contribution to the economic vitality of the region. Of the 18 industry partners, 12 sponsored
employees, interns, or potential employees for the BCDAI grant scholarships. In addition to the 18 industry partners,
3 education partners, including Missouri Western State University, Metropolitan Community College, and North
Central Missouri College, provided coursework students completing degree programs.
Joplin Chamber 08-DI-92:  Job Training: 16% complete/CDBG funds drawn to date.
Administration: 16% complete/CDBG funds drawn to date.The school year began with fifty-five (55) students
participating in the Joplin High School Innovation Campus Program (23 seniors and 32 juniors). One student
graduated at the semester, leaving fifty-four (54) students enrolled in the program for the second semester (i.e.,
January to May 2018). All fifty-five students completed the semester in good standing. This semester students
carried an average of six credit hours, with ten students carry ten or more hours. The state is closing out the state
funding allocation for the Innovation Campus grant but will continue to authorize reimbursement of expenditures for
students already in the program. A closeout monitoring and audit visit of our program was held on December 5,
2017 at the Joplin Area Chamber of Commerce. Mr. James Figueroa-Robnett, Jr., Compliance Specialist with the
Missouri Department of Economic Development, conducted the review. Later in the month, on December 18, 2017
Mr. Rob O’Brien, President of the Joplin Area Chamber of Commerce, held a related Public Hearing, as required by
the grant. The Joplin Innovation Campus committee feels this program has been successful and could be replicated
in cities around the state to create a highly trained workforce for Missouri. We are grateful to the State for giving us
the opportunity to provide students, who might not have thought they were college material, the confidence and
ability to jump start their college education for a brighter future. Joplin High School Graduate Follow-Up data
indicates 25 of the 27 Innovation Campus students from the Class of 2017 are currently enrolled in college.
Johnson County ED 08-DI-93:  Job Training: 68% Completed Expenditures/100% of CDBG funds drawn from
MDEDCDBG. Administration: 68% Completed Expenditures/100% of CDBG funds drawn from MDEDCDBG.  The
Missouri Innovation Campus began in 2012 with financial support through the CDBG2008DI93 in the Summit
Center, Room 105, Lee’s Summit MO 64063. Today, with a steady increase in students, the Missouri Innovation
Campus is located in the new Summit Technology Academy located at 1101 NW Innovation Parkway, Lee’s
Summit,MO 64086.
The Missouri Innovation Campus (MIC) is an innovative approach to workforce and talent development between the
Lee’s Summit R7 School District, Metropolitan Community College and the University of Central Missouri. By
engaging business partners and community organizations, The MIC is reshaping the way students experience
education.The MIC students graduate with: A bachelor's degree, two yeasafter high school. Little to no student debt,
Applied experience through paid internships, Highly soughtafter skills for highpaying careers, A Degree in Less
Time. Academic programs at The Missouri Innovation Campus focus on the science, technology, engineering and
mathematics fields.
Cape Girardeau Development Foundation 08-DI-94: No activity this quarter.
Missouri Enterprise 08-DI-95: Project Canceled
St. Louis County Economic Development Partnership 08-DI-96:  Job Training:  89% complete/CDBG funds
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drawn to date.  Administration:  89% complete/CDBG funds drawn to date.  Pattonville High School – There has
been no new activity with this project this quarter. Twelve PHS graduates became registered Pharmacy Technicians
as they completed their internships at pharmacies in the area.  Network for Strong Communities –  Update, Activity
this quarter: The final Capacity Building Conference was slated to take place on Dec. 6-7, however less than 20
individuals registered. We opted to postpone the event in order to reach a larger audience, with the goal being 100
attendees. The event has been rescheduled to Feb. 26-27.  NSBE SEEK Pilot Program ­– There has been no new
activity with this project this quarter. Program is 100% complete as of June 30.  Promise Zone Catalyst - On May 16,
2017, the St. Louis Promise Zone, in partnership with Forward Through Ferguson, brought Jessica Payne on in the
role of Promise Zone Catalyst. This role was designed to align the Promise Zone initiatives with the calls to action
outlined in the Ferguson Commission’s report, in order to improve access to opportunity for residents of the Promise
Zone and spur economic development within the Zone. By December, the PZ Catalyst project was approximately
58% complete. This is a 12 month assignment.
Bi-State Development Agency 08-DI-97:  With the Grant completed, there were no new students enrolled in the
program.
St. Louis Small Business Empowerment Center 08-DI-98:  Job Training: 83% complete/CDBG funds drawn to
date. Administration: 83% complete/CDBG funds drawn to date.During this quarter the Innovation Campus
programs at North and South County Tech, and Jennings completed the first semester of the 2017-2018 academic
year. The Ferguson-Florissant continued and while eligible participants were enrolled declined to submit a list of
eligible participants for reimbursement.
This is the final close out semester for the program and as a result only senior level students were enrolled during
the quarter   
At the end of the quarter we can report the following enrollment levels:
·        At North County Tech, 7 seniors who meet program income guidelines
·        At Jennings 5 senior enrollees, all of whom are income eligible
·        At South County Tech 5 senior enrollees who are income eligible 
WGU 08-DI-99:
De Soto 08-DI-100: Project Closed
Lake Ozark 2008-101 The construction of the water and sewer improvements are 100% complete and the contractor
has been paid in full. The 44 apartments are scheduled to be completed during January 2018. Rent up will
commence as soon as final inspection is done and the City of Lake Ozark has issued occupancy permits.
I changed the 64 apartments above to 44 apartments.  When the project was funded for Phase I Fish Haven it was
64 units but then the funding was changed to Fish Haven Phase II which has 44 units
St. Louis Co- Nelson Center 08-DI-102: Project closed 7/18/17
Slater 08-DI-103: All six ADA homes have been completed. Each home is fully occupied by 3 low income residential
clients for a total of 18 clients. Each home is staffed 24 hours a day by caregivers. The only thing left is the removal
of a tree in the yard at 472 S Grant in Marshall, at a cost of $2500.00. This will be done when weather permits and
that will be the final request on this CDBG. Close-out monitoring was done on September 27 & 28, 2017
Housing Construction - $3,825.65 remains to be drawn for tree removal work.
St. Louis Regional Chamber (Launchcode) 08-DI-104: For the fourth quarter of 2017, LaunchCode placed 25
apprentices into permanent jobs in St. Louis. Rather than poaching employees from companies in the tech
ecosystem, the organization seeks to expand the talent pool altogether by providing opportunities to candidates
lacking in traditional credentials but nevertheless possess the requisite skills for a high-paying tech job. In addition to
the 25 placements, 4 other candidates were omitted due to their Illinois residenct. The strong performance I largely
due to robust partnerhips being formed with local businesses as well as more innovative training programs which
make in-demand skills more available in the area. While this performance is a step back from Q3’s 44 apprentice
placements, we still had a strong quarter, exceeding our goal of 20 placements per quarter. We find it very
promising the 80% apprenticeship placements in Q4 came from low-to-moderate income households, with 48% from
low income households.
Taney County 08-DI-105:  Project Closed
Cortex 08-DI-106: The acquisition of the site has been completed 100%; Demolition has been completed 100%;
abatement has been completed 100%; Facility Construction has been completed 100%; Administration 100%
completed. Working to complete documentation of compliance with environmental condition.
SLATE 08-DI-107: Project Closed
St. Louis County 08-DI-108:  Project Closed
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MACOG 08-DI-109:The Mid-Missouri RPC developed an interactive chemical hazard map for Callaway County to
meet the EPCRA Chemical “Right-to-Know” Act, and is completing the last steps of the Moniteau County low-water
crossing map and database. The Boonslick RPC is working with each of their counties to gather data and begin
continuity of operations plans, and continued work with Old Monroe and Winfield on their community preparedness
plans. BRPC also advanced the Montgomery County GIS, Warren County Infrastructure and Marthasville GIS
mapping planning projects. The Meramec RPC completed the first draft of their region-wide alert messaging
systems study, conducted their survey and analysis for a draft vulnerable populations study and assisted the city of
Steelville with critical zoning and disaster preparedness mapping. MRPC also completed work with local jurisdictions
and stakeholders to analyze current floodplain permitting practices. Kaysinger Basin has completed their Benton
and Henry Counties Disaster Related Land Use Plans and hosted a series of successful Disaster Recovery
Trainings for their local jurisdictions.
Land Clearance for Redevelopment 08-DI-110:  The Land Clearance for Redevelopment Authority (LCRA) of the
City of St. Louis is working with Drury Development on the reopening and new construction of Lucas Avenue
between 3rd Street and 2nd Street in Laclede’s Landing. The purpose of this project is to eliminate slum and blight
by providing better vehicular and pedestrian access to Laclede’s Landing from downtown St. Louis. Several
meetings have taken place including one with a potential civil engineering firm that may be contracted to do the
surveying and engineering design work for the project. Any such design work will be paid using private funds and
will not seek funding from this grant award. Discussions are ongoing with Drury for the construction of the street
improvements with the City of St. Louis’s administration. Another meeting will be held in January to resolve these
issues. Construction should begin 2nd quarter 2018 and be completed in summer 2018. Total Activity
Budgeted: $300,000. Total Activity Funds Drawn for Quarter: $0
 
Central Region Workforce Investment Board Inc. 08-DI-111:
T-REX Technology Entrep Center 08-DI-112: During this period, T-REX was working with the State to finalize
administrative details for the grant, including HUD and State approvals, appropriate posting of funding
announcement, and environmental approvals.  At the same time, and with a different funding source, T-REX worked
with architects on the design of the space that will be remodeled with CDBG funds.
Green Hills RPC 08-DI-113: The Green Hills RPC advertised for proposals late summer 2017 and awarded the
contract to Ady Advantage on October 23, 2017.. A kick off conference call was held on October 27th. The project
will cover the ten counties of Mercer, Grundy, Livingston, Putnam, Sullivan, Linn, Chariton, Schuyler, Adair and
Macon. A series of meetings will be held in all ten counties the week of January 15th 2018.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

2008-DI-01, City of Mexico 2008-DI-01 $0.00 $4,231,000.00 $4,231,000.00

2008-DI-02, New Madrid County 2008-DI-02 $0.00 $2,510,000.00 $2,510,000.00

2008-DI-03, St. Louis County (planning) 2008-DI-03 $10,649.23 $1,000,000.00 $856,558.56

2008-DI-04, City of Dixon 2008-DI-04 $0.00 $7,939.49 $7,939.49

2008-DI-05, Eminence - WATER 2008-DI-05 $0.00 $400,000.00 $400,000.00

2008-DI-06, Macon County 2008-DI-06 $0.00 $408,500.00 $408,500.00

2008-DI-07, City of Maryville 2008-DI-07 $0.00 $375,000.00 $375,000.00

2008-DI-08, Montgomery County  2008-DI-08 $0.00 $2,250,000.00 $2,250,000.00

2008-DI-09, Morgan County 2008-DI-09 $0.00 $200,000.00 $200,000.00

2008-DI-10, Nodaway County 2008-DI-10 $0.00 $278,900.00 $278,900.00

2008-DI-100, City of De Soto 2008-DI-100 $0.00 $681,996.40 $681,996.40

2008-DI-101, city of Lake Ozark 2008-DI-101 $68,411.49 $1,167,537.00 $1,053,441.50
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2008-DI-102, St. Louis County- Nelson Center - 2008-DI- $0.00 $602,168.00 $602,168.00

2008-DI-103, City of Slater 2008-DI-103 $117,978.76 $547,705.00 $543,879.35

2008-DI-104, St. Louis Regional Chamber $134,274.62 $3,520,008.00 $2,101,931.81

2008-DI-105, Taney County 2008-DI-105 $0.00 $100,000.00 $100,000.00

2008-DI-106, CORTEX 2008-DI-106 $0.00 $5,000,000.00 $5,000,000.00

2008-DI-107, St. Louis Agency on Training and Employment $0.00 $526,174.18 $526,174.18

2008-DI-108, St. Louis County $0.00 $446,795.68 $446,795.68

2008-DI-109, MACOG - 2008-DI-109 $83,910.00 $558,192.00 $236,098.00

2008-DI-11, Pulaski County 2008-DI-11 $0.00 $250,000.00 $250,000.00

2008-DI-110, Land Clearance for Redevelopment $0.00 $300,000.00 $0.00

2008-DI-111, Central Regional Workforce Investment $0.00 $205,500.00 $195,655.52

2008-DI-112, Technology Entrepreneur Center/T-REX $0.00 $500,000.00 $0.00

2008-DI-113, Green Hills RPC Planning Grant $45,000.00 $50,000.00 $45,000.00

2008-DI-12, City of Savannah 2008-DI-12 $0.00 $251,800.00 $251,800.00

2008-DI-13, Schuyler County $0.00 $100,000.00 $100,000.00

2008-DI-14, Scotland County 2008-DI-14 $0.00 $600,000.00 $600,000.00

2008-DI-15, Jefferson CIty $0.00 $2,183,100.00 $2,183,100.00

2008-DI-16, St. Louis County (Wellston) 2008-DI-16 $0.00 $2,000,000.00 $2,000,000.00

2008-DI-17, Taney County (Boy's Camp Road) $0.00 $250,000.00 $250,000.00

2008-DI-18, Ste. Genevieve County 2008-DI-18 $0.00 $2,262,540.00 $2,262,540.00

2008-DI-19, Butler County - Three Rivers CC 2008-DI-19 $0.00 $734,104.58 $734,104.58

2008-DI-20, Cass County - Metropolitan Community $0.00 $2,221,660.00 $2,221,660.00

2008-DI-21, Franklin County - East Central College 2008- $0.00 $769,000.00 $769,000.00

2008-DI-22, Greene County - Ozarks Technical CC 2008- $0.00 $1,150,103.56 $1,150,103.56

2008-DI-23, Grundy County - North Central MO College $0.00 $470,831.00 $470,831.00

2008-DI-24, Jefferson County - Jefferson College 2008-dI- $0.00 $868,886.41 $868,886.41

2008-DI-25, Newton County - Crowder College 2008-DI-25 $0.00 $757,837.21 $757,837.21

2008-DI-26, Pettis County - State Fair CC 2008-DI-26 $0.00 $718,463.47 $718,463.47

2008-DI-27, Randolph County - Moberly Area CC 2008-DI- $0.00 $696,011.00 $696,011.00

2008-DI-28, St. Charles County - St. Charles CC 2008-DI- $128,881.07 $1,149,973.00 $912,585.26

2008-DI-29, St. Francois County- Mineral Area College $0.00 $380,000.00 $380,000.00

2008-DI-30, St. Louis City - St. Louis CC 2008-DI-30 $0.00 $2,060,338.00 $2,060,338.00

2008-DI-31, City of Perryville 2008-DI-31 $0.00 $648,444.39 $648,444.39

2008-DI-32, City of Belton 2008-DI-32 $0.00 $725,250.00 $725,250.00

2008-DI-33, City of Moberly - H 2008-DI-33 $0.00 $697,755.00 $697,755.00

2008-DI-34, City of Harrisonville 2008-DI-34 $0.00 $763,490.00 $763,490.00

2008-DI-36, Eldon - H 2008-DI-36 $0.00 $425,786.00 $425,786.00

2008-DI-37, Crawford County - H 2008-DI-37 $0.00 $361,079.00 $361,079.00

2008-DI-38, St. Louis (North Sarah)-H- 2008-DI-38 $0.00 $1,600,000.00 $1,600,000.00

2008-DI-39, Brashear - ARH 2008-DI-39 $0.00 $997,600.00 $997,600.00

2008-DI-40, St. Louis County - Dutchtown 2008-DI-40 $0.00 $2,750,000.00 $2,750,000.00
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2008-DI-41, St. Martins 2008-DI-41 $0.00 $60,628.00 $60,628.00

2008-DI-42, Osage County - H 2008-DI-42 $0.00 $862,530.35 $862,530.35

2008-DI-43, Pulaski County - H 2008-DI-43 $0.00 $183,510.25 $183,510.25

2008-DI-44, St. Louis County - Chrysler 2008-DI-44 $0.00 $262,500.00 $262,500.00

2008-DI-45, Bellefontaine Neighbors 2008-DI-45 $0.00 $3,173,567.64 $3,173,567.64

2008-DI-46, Houston 2008-DI-46 $0.00 $695,100.00 $695,100.00

2008-DI-47, Lake Ozark 2008-DI-47 $0.00 $2,988,250.24 $2,988,250.24

2008-DI-48, Cuba - 2008-DI-48 $0.00 $285,902.67 $285,902.67

2008-DI-49, Pettis County 2008-DI-49 $0.00 $1,600,000.00 $1,600,000.00

2008-DI-50, Canton 2008-DI-50 $0.00 $1,983,400.53 $1,983,400.53

2008-DI-52, Audrain County 2008-DI-52 $0.00 $117,020.00 $117,020.00

2008-DI-53, Buchanan County 2008-DI-53 $0.00 $89,190.00 $89,190.00

2008-DI-54, Butler County 2008-DI-54 $0.00 $97,170.00 $97,170.00

2008-DI-55, Callaway County 2008-DI-55 $0.00 $138,317.54 $138,317.54

2008-DI-56, Cedar County 2008-DI-56 $0.00 $95,700.00 $95,700.00

2008-DI-57, Greene County 2008-DI-57 $0.00 $187,050.00 $187,050.00

2008-DI-58, Grundy County 2008-DI-58 $0.00 $117,680.00 $117,680.00

2008-DI-59, Howell County 2008-DI-59 $0.00 $111,000.00 $111,000.00

2008-DI-60, Jasper County 2008-DI-60 $0.00 $111,150.00 $111,150.00

2008-DI-61, Johnson County 2008-DI-61 $0.00 $94,480.00 $94,480.00

2008-DI-62, Laclede County 2008-DI-62 $0.00 $109,330.00 $109,330.00

2008-DI-63, Nodaway County 2008-DI-63 $0.00 $91,930.00 $91,930.00

2008-DI-64, Perry County 2008-DI-64 $0.00 $122,720.00 $122,720.00

2008-DI-65, Phelps County 2008-DI-65 $0.00 $118,760.00 $118,760.00

2008-DI-66, Platte County 2008-DI-66 $0.00 $98,302.46 $98,302.46

2008-DI-67, Scotland County 2008-DI-67 $0.00 $97,740.00 $97,740.00

2008-DI-68, Stoddard County 2008-DI-68 $0.00 $110,780.00 $110,780.00

2008-DI-69, Warren County 2008-DI-69 $0.00 $91,680.00 $91,680.00

2008-DI-70, Marble Hill 2008-DI-70 $0.00 $34,462.91 $34,462.91

2008-DI-71, La Grange 2008-DI-71 $0.00 $107,122.00 $107,122.00

2008-DI-72, Hannibal 2008-DI-72 $0.00 $220,694.39 $220,694.39

2008-DI-73, Jefferson City 2008-DI-73 $0.00 $673,195.00 $673,195.00

2008-DI-74, Ferguson 2008-DI-74 $0.00 $1,100,000.00 $747,040.14

2008-DI-75, Poplar Bluff 2008-DI-75 $0.00 $181,308.11 $181,308.11

2008-DI-76, University City 2008-DI-76 $0.00 $461,082.00 $461,082.00

2008-DI-77, Pettis County 2008-DI-77 $0.00 $1,093,300.00 $1,093,300.00

2008-DI-78, St. Louis 2008-DI-78 $0.00 $500,000.00 $0.00

2008-DI-79, HSTCC 2008-DI-79 $0.00 $150,000.00 $150,000.00

2008-DI-80, ESC 2008-DI-80 $0.00 $75,000.00 $75,000.00

2008-DI-82, Neighborhood Life House 2008-DI-82 $8,902.68 $205,000.00 $173,909.81

2008-DI-83, Duquesne 2008-DI-83 $0.00 $500,000.00 $498,200.00
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2008-DI-84, Joplin Habitat for Humanity - 2008-DI-84 $0.00 $3,685,735.27 $3,685,735.27

2008-DI-85, St. Louis County  2008-DI-85 $323,997.79 $3,000,000.00 $2,370,040.75

2008-DI-86, Full Employment Council 2008-DI-86 $0.00 $1,566,698.00 $1,566,698.00

2008-DI-87, Springfield BDC 2008-DI-87 $0.00 $427,218.75 $427,218.75

2008-DI-88, Jefferson City Area Chamber of Commerce $0.00 $70,496.79 $45,496.79

2008-DI-90, EDC of St. Charles County 2008-DI-90 $0.00 $51,975.21 $51,975.21

2008-DI-91, St. Joseph Metro Chamber of Commerce $37,220.76 $441,188.10 $340,409.42

2008-DI-92, Joplin Area Chamber of Commerce Foundation $19,794.60 $878,739.31 $136,421.62

2008-DI-93, Johnson County EDC 2008-DI-93 $174,090.51 $454,813.09 $454,813.09

2008-DI-94, Cape Girardeau Development Foundation $0.00 $809,732.58 $809,732.58

2008-DI-96, St. Louis County Economic Council 2008-DI-96 $19,825.98 $383,514.60 $334,843.98

2008-DI-97, Bi State Development Agency  2008-DI-97 $50,003.10 $50,003.10 $50,003.10

2008-DI-98, St. Louis Small Business Empowerment Center $0.00 $169,890.00 $140,700.00

2008-DI-99, WGU-Missouri 2008-DI-99 $0.00 $4,000,000.00 $4,000,000.00

DI-2008-STADM, DI-State Admin $100,139.01 $2,315,137.00 $2,251,360.56
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Activities

2008-DI-03 / St. Louis County (planning) 2008-DI-03Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

N/A St. Louis County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-2STLC01

$10,649.23

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2018

$0.00

To Date

12/02/2009

Area (  )

$856,558.56

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Funds are restricted to payments directly related to Aerostrat contract for planning services to evaluate the viability of Lambert
airport as a cargo hub. CDBG funds shall not release more than $500,000 for payment to Aerostrata prior to either 307 billed
"man days" (as defined in said contract), or a period of 6 months after execution of the contract, whichever comes first. The
remaining $500,000 shall be released for drawdown only upon successful evaluation of the viability of a cargo hub located at
Lambert

Location Description:

Activity Progress Narrative:

St. Louis County 2008-DI-03Activity Title:

Project Number:

2008-DI-03

Project Title:

St. Louis County (planning) 2008-DI-03

$876,704.74$99,997.25St. Louis County

$10,649.23     Program Funds Drawdown $856,558.56

$876,704.74$99,997.25Total Funds Expended
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88% expended with $876,704.74 spent to date. St. Louis Export plan; St. Louis Foreign Direct Investment plan. In support of
Lambert St. Louis International Airport, we continue to implement Aerostrata’s recommendations to aggressively reach out to
freight forwarders and other air freight chartering companies to secure export commitments and communicate air cargo
opportunities to carriers around the globe. In addition to freight forwarder outreach, the St. Louis region was accepted into the
Brookings Institute’s Global Cities Initiative (GCI), a program to support cities in their development of export and FDI
plans. Research is complete towards understanding the St. Louis region’s international business economy. Brookings related
activity involving a St. Louis export plan is 100% done (a written report has been completed). Brookings related activity
involving the development of a foreign direct investment (FDI) plan is 100% done (a written report has been
completed). Currently, efforts are underway to distribute both export and FDI plans among St. Louis’ business and civic leaders,
and to generate awareness of each plans’ findings and strategies.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-DI-08 / Montgomery County  2008-DI-08Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Urgent Need Montgomery County

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DI-MON19

Activitiy Category:

03/29/201701/27/2010

Area (  )

Responsible Organization:

Acquisition, construction,reconstruction of public facilities Completed

Montgomery County 2008-DI-08Activity Title:

Project Number:

2008-DI-08

Project Title:

Montgomery County  2008-DI-08
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Overall

$2,195,122.00

Total Projected Budget from All Sources

Match Contributed

$2,195,122.00

$0.00

$0.00

$0.00

$2,195,122.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

$0.00

$0.00

N/A

$0.00

To Date

$2,195,122.00

Most Impacted and Distressed Expended $0.00

Activity Description:

The county proposes to partner with the Missouri Dept. of Transportation to construct a new Highway 19 railroad overpass
north of I-70 in conjunction with relocation of a portion of the highway, that will go over, instead of under the tracks.

Location Description:

Highway 19 overpass at the railroad located in Montgomery County.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$2,195,122.00$0.00Montgomery County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5700/6500# of Linear feet of Public 5700

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $2,195,122.00

$2,195,122.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

2008-DI-101 / city of Lake Ozark 2008-DI-101Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,139,800.00

Low/Mod Lake Ozark

Total Projected Budget from All Sources

Match Contributed

$1,139,800.00

$0.00

$0.00

$0.00

$1,139,800.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-H-LOZ

$48,206.49

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

03/19/2014

Direct ( HouseHold )

$1,032,630.20

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Funds will be used for water and sewer improvements associated with construction of a 60-unit multi-family housing complex. 
The first phase of the Fish Haven Apartments project will provide 35 two-bedroom, two-bath units and 25 three-bedroom, two-
bath uni ts; green space; and a community building. Once the development is completed, income restrictions will apply. The
units will be leased to households earning 60 percent of median income and “market-rate” units will be leased to households
earning 80 percent of median income.

Location Description:

Project is located at South Fish Haven Road and Forrest Hills Drive, across the street from the Lake Ozark Lions

Lake Ozark - Fish Haven ARHActivity Title:

Project Number:

2008-DI-101

Project Title:

city of Lake Ozark 2008-DI-101

$1,032,630.20$48,206.49Lake Ozark

$48,206.49     Program Funds Drawdown $1,032,630.20

$1,032,630.20$48,206.49Total Funds Expended
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Club.

The construction of the water and sewer improvements are 100% complete and the contractor has been paid in full. The 44
apartments are scheduled to be completed during January 2018. Rent up will commence as soon as final inspection is done
and the City of Lake Ozark has issued occupancy permits.
I changed the 64 apartments above to 44 apartments.  When the project was funded for Phase I Fish Haven it was 64 units but
then the funding was changed to Fish Haven Phase II which has 44 units

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,737.00

N/A Lake Ozark

Total Projected Budget from All Sources

Match Contributed

$27,737.00

$0.00

$0.00

$0.00

$27,737.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-H-LOZ35

$20,205.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

03/19/2014

 (  )

$20,811.30

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Funds will assist in providing administration for the water and sewer improvements associated with rehabilitation of a 60-unit 
multi-family housing complex. The first phase of the Fish Haven Apartments project will provide 35 two-bedroom, two-bath units
and 25 three-bedroom, two-bath uni ts; green space; and a community building. Once the development is completed, income
restrictions will apply. The units will be leased to households earning 60 percent of median income and “market-rate” units will
be leased to households earning 80 percent of median income.

Location Description:

Project is located at at South Fish Haven Road and Forrest Hills Drive, across the street from the Lake Ozark Lions Club.

Activity Progress Narrative:

Lake Ozark - Fish Haven ARH  AdminActivity Title:

Project Number:

2008-DI-101

Project Title:

city of Lake Ozark 2008-DI-101

$20,811.30$20,205.00Lake Ozark

$20,205.00     Program Funds Drawdown $20,811.30

$20,811.30$20,205.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-DI-103 / City of Slater 2008-DI-103Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$547,705.00

Low/Mod City of Slater

Total Projected Budget from All Sources $547,705.00

$0.00

$547,705.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-H-SLA

$117,978.76

Oct 1 thru Dec 31, 2017

Activitiy Category:

N/A

12/01/2017

$0.00

To Date

07/23/2014

Direct ( HouseHold )

$543,879.35

Responsible Organization:

Affordable Rental Housing Under Way

Slater - ARHActivity Title:

Project Number:

2008-DI-103

Project Title:

City of Slater 2008-DI-103

$117,978.76     Program Funds Drawdown $543,879.35
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Construction of 4 affordable rental housing units for develomentally disabled adults  in Slater and 2 housing units in Marshall
with 3 bedrooms each for a total of 18 units.

Location Description:

Construction of 4 affordable rental housing units for develomentally disabled adults  in Slater and 2 housing units in Marshall
with 3 bedrooms each for a total of 18 units.

All six ADA homes have been completed. Each home is fully occupied by 3 low income residential clients for a total of 18
clients. Each home is staffed 24 hours a day by caregivers. The only thing left is the removal of a tree in the yard at 472 S
Grant in Marshall, at a cost of $2500.00. This will be done when weather permits and that will be the final request on this
CDBG. Close-out monitoring was done on September 27 & 28, 2017
Housing Construction - $3,825.65 remains to be drawn for tree removal work.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$543,879.35$117,978.76City of Slater

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

18/6# of Housing Units 12

18/6# of Multifamily Units 12

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 18/0 0/18 18/18# of Households 0 0 100.00

0 18/0 0/18 18/18# Renter Households 0 0 100.00

$543,879.35$117,978.76Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

2008-DI-104 / St. Louis Regional ChamberProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,270,000.00

Low/Mod St. Louis Regional Chamber

Total Projected Budget from All Sources

Match Contributed

$3,270,000.00

$1,350,000.00

$0.00

$0.00

$3,270,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-STLRC23

$123,118.68

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/03/2017

$1,350,000.00

To Date

12/03/2014

Direct ( Person )

$1,897,702.86

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Job training and placement of participants in IT jobs. 100 proposed jobs, of which at least 51% are pledged to be LMI.

Location Description:

St. Louis region

St. Louis Regional Chamber - EDActivity Title:

Project Number:

2008-DI-104

Project Title:

St. Louis Regional Chamber

$1,897,702.86$123,118.68St. Louis Regional Chamber

$123,118.68     Program Funds Drawdown $1,897,702.86

$1,897,702.86$123,118.68Total Funds Expended

22

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

8 97/0 47/11 241/100# of Permanent Jobs Created 12 25 59.75

For the fourth quarter of 2017, LaunchCode placed 25 apprentices into permanent jobs in St. Louis. Rather than poaching
employees from companies in the tech ecosystem, the organization seeks to expand the talent pool altogether by providing
opportunities to candidates lacking in traditional credentials but nevertheless possess the requisite skills for a high-paying tech
job. In addition to the 25 placements, 4 other candidates were omitted due to their Illinois residenct. The strong performance I
largely due to robust partnerhips being formed with local businesses as well as more innovative training programs which make
in-demand skills more available in the area. While this performance is a step back from Q3’s 44 apprentice placements, we still
had a strong quarter, exceeding our goal of 20 placements per quarter. We find it very promising the 80% apprenticeship
placements in Q4 came from low-to-moderate income households, with 48% from low income households.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

8 97/0 47/11 241/100# of Persons 12 25 59.75
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$175,008.00

N/A St. Louis Regional Chamber

Total Projected Budget from All Sources

Match Contributed

$175,008.00

$37,508.00

$0.00

$0.00

$175,008.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-STLRC35

$11,155.94

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/03/2017

$37,508.00

To Date

12/03/2014

 (  )

$135,816.24

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

St. Louis Regional Chamber  - ADMINActivity Title:

Project Number:

2008-DI-104

Project Title:

St. Louis Regional Chamber

$126,806.44$11,155.94St. Louis Regional Chamber

No Accomplishments Performance Measures

Accomplishments Performance Measures

$11,155.94     Program Funds Drawdown $135,816.24

$126,806.44$11,155.94Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,000.00

Low/Mod St. Louis Regional Chamber

Total Projected Budget from All Sources

Match Contributed

$75,000.00

$0.00

$0.00

$0.00

$75,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-STLRC63

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

04/12/2018

$0.00

To Date

04/12/2016

Direct ( Person )

$68,412.71

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Planned

Activity Description:

Location Description:

Activity Progress Narrative:

DI-STLRC Public ServicesActivity Title:

Project Number:

2008-DI-104

Project Title:

St. Louis Regional Chamber

$0.00$0.00St. Louis Regional Chamber

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $68,412.71

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-DI-106 / CORTEX 2008-DI-106Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

N/A CORTEX

Total Projected Budget from All Sources $50,000.00

$0.00

$0.00

$50,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-COR35

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

N/A

12/31/2017

11/08/2017

$0.00

To Date

02/05/2015

 (  )

$50,000.00

Responsible Organization:

Administration Under Way

CORTEX - ADMActivity Title:

Project Number:

2008-DI-106

Project Title:

CORTEX 2008-DI-106

$50,000.00$0.00CORTEX

$0.00     Program Funds Drawdown $50,000.00

$50,000.00$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,619,212.96

Low/Mod CORTEX

Total Projected Budget from All Sources

Match Contributed

$4,619,212.96

$0.00

$0.00

$0.00

$4,619,212.96

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-COR5

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

02/15/2017

11/08/2017

$0.00

To Date

02/05/2015

Area (  )

$4,619,212.96

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Site acquisition, demolition of existing structure, and construction of new 60,000 sq ft facility to serve as a Techshop for Cortex
in St. Louis City as an innovation and entrepreneurial center.

Location Description:

Activity Progress Narrative:

CORTEX - ACQActivity Title:

Project Number:

2008-DI-106

Project Title:

CORTEX 2008-DI-106

$4,619,212.96$0.00CORTEX

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 1

$0.00     Program Funds Drawdown $4,619,212.96

$4,619,212.96$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$330,787.04

Low/Mod CORTEX

Total Projected Budget from All Sources

Match Contributed

$330,787.04

$0.00

$0.00

$0.00

$330,787.04

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-COR9

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

11/08/2017

$0.00

To Date

02/15/2015

Area (  )

$330,787.04

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of existing structure to construct a 60,000 sq ft facility. See activity DI-COR5

Location Description:

Activity Progress Narrative:

CORTEX - DEMOActivity Title:

Project Number:

2008-DI-106

Project Title:

CORTEX 2008-DI-106

$330,787.04$0.00CORTEX

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $330,787.04

$330,787.04$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-DI-109 / MACOG - 2008-DI-109Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$537,506.00

N/A Missouri Association of Councils of Government

Total Projected Budget from All Sources $537,506.00

$0.00

$537,506.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-MACOG19

$82,410.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

N/A

06/01/2018

$0.00

To Date

06/01/2016

Area (  )

$220,306.00

Responsible Organization:

Planning Under Way

MACOG - DI PlanningActivity Title:

Project Number:

2008-DI-109

Project Title:

MACOG - 2008-DI-109

$82,410.00     Program Funds Drawdown $220,306.00
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Planning funds to MACOG to assist regional planning commissions in long-term disaster recovery planning activities.

Location Description:

The Mid-Missouri RPC developed an interactive chemical hazard map for Callaway County to meet the EPCRA Chemical
“Right-to-Know” Act, and is completing the last steps of the Moniteau County low-water crossing map and database. The
Boonslick RPC is working with each of their counties to gather data and begin continuity of operations plans, and continued
work with Old Monroe and Winfield on their community preparedness plans. BRPC also advanced the Montgomery County
GIS, Warren County Infrastructure and Marthasville GIS mapping planning projects. The Meramec RPC completed the first
draft of their region-wide alert messaging systems study, conducted their survey and analysis for a draft vulnerable populations
study and assisted the city of Steelville with critical zoning and disaster preparedness mapping. MRPC also completed work
with local jurisdictions and stakeholders to analyze current floodplain permitting practices. Kaysinger Basin has completed their
Benton and Henry Counties Disaster Related Land Use Plans and hosted a series of successful Disaster Recovery Trainings
for their local jurisdictions.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$224,806.00$82,410.00Missouri Association of Councils of Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

220306/53750Activity funds eligible for DREF 220306

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$224,806.00$82,410.00Total Funds Expended

33

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,686.00

N/A Missouri Association of Councils of Government

Total Projected Budget from All Sources

Match Contributed

$20,686.00

$0.00

$0.00

$0.00

$20,686.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-MACOG35

$1,500.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/01/2018

$0.00

To Date

06/01/2016

 (  )

$15,792.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MACOG - DI AdminActivity Title:

Project Number:

2008-DI-109

Project Title:

MACOG - 2008-DI-109

$11,292.00$1,500.00Missouri Association of Councils of Government

No Accomplishments Performance Measures

Accomplishments Performance Measures

$1,500.00     Program Funds Drawdown $15,792.00

$11,292.00$1,500.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-DI-110 / Land Clearance for RedevelopmentProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

Slums and Blight Land Clearance for Redevelopment Authority of the

Total Projected Budget from All Sources $300,000.00

$0.00

$0.00

$300,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LCREDV13

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

N/A

09/28/2018

$0.00

To Date

02/23/2017

Area (  )

$0.00

Responsible Organization:

Construction/reconstruction of streets Planned

StreetsActivity Title:

Project Number:

2008-DI-110

Project Title:

Land Clearance for Redevelopment

$0.00$0.00Land Clearance for Redevelopment Authority of the City

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

street reconstruction will reopen Lucas Avenue between 2nd and 3rd Street
sidewalks will be renovated to ADA standards

Location Description:

street activity is located at Lucas Avenue between 2nd Street and 3rd Street

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/350# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-DI-112 / Technology Entrepreneur Center/T-REXProject # / Title:

Grantee Activity Number:

Activity Status:

TREXFAC

Activitiy Category:

Econ. development or recovery activity that creates/retains Planned

Facility RenovationsActivity Title:

Project Number: Project Title:
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Projected Start Date:

Benefit Type:

Overall

$487,500.00

Low/Mod Technology Entrepreneur Center T-REX

Total Projected Budget from All Sources

Match Contributed

$487,500.00

$0.00

$0.00

$0.00

$487,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

$0.00

$0.00

N/A

09/30/2018

$0.00

To Date

02/23/2017

Direct ( Person )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Project will include architectural design for 9500 square feet of the third floor of the Lammert Building; demolition of non-
structural walls; construciton of the new space as designed.
Technology startups and technorolty entrepreneur support organizations will be accepted into the renovated space.  51% of the
jobs created will be held by low-mod income persons.

Location Description:

911 Washington Avenue, St. Louis MO 63101
3rd floor of the Lammert Building

Activity Progress Narrative:

2008-DI-112 Technology Entrepreneur Center/T-REX

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-DI-113 / Green Hills RPC Planning GrantProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,000.00

N/A Green Hills Regional Planning Commission

Total Projected Budget from All Sources $40,000.00

$0.00

$0.00

$40,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

GHRPC33

$40,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

N/A

09/30/2018

$0.00

To Date

02/23/2017

Area (  )

$40,000.00

Responsible Organization:

Planning Planned

PlanningActivity Title:

Project Number:

2008-DI-113

Project Title:

Green Hills RPC Planning Grant

$40,000.00$40,000.00Green Hills Regional Planning Commission

$40,000.00     Program Funds Drawdown $40,000.00

$40,000.00$40,000.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Planning funds to Green Hills RPC to design and implement an economic development process to inventory the current assets;
evaluate the value of the future asset coming online, the reservoir, and write an economic development strategic plan for the
area

Location Description:

Counties served by Green Hills Regional Planning Commission

The Green Hills RPC advertised for proposals late summer 2017 and awarded the contract to Ady Advantage on October 23,
2017.. A kick off conference call was held on October 27th. The project will cover the ten counties of Mercer, Grundy,
Livingston, Putnam, Sullivan, Linn, Chariton, Schuyler, Adair and Macon. A series of meetings will be held in all ten counties the
week of January 15th2018.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000.00

N/A Green Hills Regional Planning Commission

Total Projected Budget from All Sources

Match Contributed

$10,000.00

$0.00

$0.00

$0.00

$10,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

GHRPC35

$5,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2018

$0.00

To Date

02/23/2017

 (  )

$5,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Planned

Activity Description:

design and implement an economic development process to inventory the current assets;evaluate  the value of the future asset
coming online, the reservoir , and write an economic development strategic plan for the area

Location Description:

The project includes planning activities in the 10 counties impacted by the Eat Locust Creek Reservoir proposed project, which
includes Adair, Chariton, Grundy, Linn, Livingston, Macon, Mercer, Putnam, Schuyler and Sullivan counties.

Activity Progress Narrative:

ADMINActivity Title:

Project Number:

2008-DI-113

Project Title:

Green Hills RPC Planning Grant

$5,000.00$5,000.00Green Hills Regional Planning Commission

No Accomplishments Performance Measures

Accomplishments Performance Measures

$5,000.00     Program Funds Drawdown $5,000.00

$5,000.00$5,000.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-DI-28 / St. Charles County - St. Charles CC 2008-DI-Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,149,973.00

Low/Mod St. Charles County

Total Projected Budget from All Sources $1,149,973.00

$0.00

$0.00

$1,149,973.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-T-SCH01

$128,881.07

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

N/A

09/30/2018

$0.00

To Date

03/05/2010

Direct ( Person )

$912,585.26

Responsible Organization:

Econ. development or recovery activity that creates/retains Under Way

St.Charles County - St. Charles CCActivity Title:

Project Number:

2008-DI-28

Project Title:

St. Charles County - St. Charles CC 2008-DI-28

$912,585.26$0.00St. Charles County

$128,881.07     Program Funds Drawdown $912,585.26

$912,585.26$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Job training eligible under Section 105(a)(8).  Includes purchase of equipment necessary to deliver the training.

Location Description:

St. louis County

Transitioned Health Information Technology to Health Information Management. This ongoing initiative allows for the expansion
of career pathway options to include:
o  Health Information Technology
o  Advanced Billing and Coding – ICD 10
o  Medical Assisting (Certified Registered Medical Assistant). Higher learning Commission and Missouri Department of Higher
Education is Fall 2017
o  Seeks to and is in the process of expanding practicum sites and employer collaborations to include expanded sites for Health
Information Management and new sites for Medical Assisting program.
o  Expand to additional/new course work to be offered in an online format. Although portions of the Medical Assisting Program
required traditional classroom/clinical format.
o  First cohort of Medical Assisting starting program specific coursework Spring 2018.
Note: These programs are offered in alignment with industry accrediting entity – CAHIIM, CAAHEP
·        License Practical Nursing (LPN) and Associate Degree in Nursing (ADN) programs - New and ongoing initiatives include:
o  Review and upgrade curriculum (including the use of technology as needed) based on feedback from employer partners,
professional accrediting bodies.
o  Cohort of LPN student – Cohort started January 2017 and will start a new Cohort in January 2018 (15 month program)
o  Continue to work with Allied Health Programs to introduce options/opportunities for students wishing to pursue
additional/advancement within the Healthcare Career Pathway.
o  Conducted employer and industry representative site visits to gain additional input as it pertained to program content and
sought input as it related to any additional needs and/or recommendation changes.
o  Moved ADN admission from once a year to twice a year (August/January) beginning Fall 2017.  This will allow for additional
opportunities for individuals to bridge from LPN to ADN. This will also allow individuals not able to get into ADN program to
move to LPN option.
·        Occupational Therapy Assistant (OTA) Program. New and ongoing initiatives include:
o  Increase clinical experience and job opportunities within nontraditional work environments. Due to the success of this
initiative, this concept is being explored as an option for its potential to expand to work environments not traditionally using
OTAs. The success of this will assist with both placements and clinical options for participants. Sample partners include Senior
& Company and Strictly Pediatrics.
o  Conducted employer/community/academic institutions meetings to gain additional input as it pertained to program content
and sought input as it related to any additional needs and/or recommendation changes. Resulting in the development of an
OTA Statistics course and complete redesign of the OTA curriculum. Planned and was implemented during Fall 2017. 
o  Moved OTA admission from once a year to twice a year (August/January) beginning Fall 2017. This change will allow SCC to
expand capacity. Delayed twice a year admission due to accreditation requirements. Spring 2018 cohort start delayed waiting
on approval for expansion.
o  Request for program expansion submitted to accrediting body. Waiting final documentation for approval anticipated February
2018

Activity Progress Narrative:

No Accomplishments Performance Measures

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 513/0 428/204 941/400# of Persons 0 0 100.00

2008-DI-74 / Ferguson 2008-DI-74Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,100,000.00

Urgent Need City of Ferguson

Total Projected Budget from All Sources $1,100,000.00

$0.00

$0.00

$1,100,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DREF-FER12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

N/A

06/30/2018

$0.00

To Date

03/14/2011

Direct ( HouseHold )

$747,040.14

Responsible Organization:

Acquisition - buyout of residential properties Under Way

Ferguson - DREF ACQ-08DI-74Activity Title:

Project Number:

2008-DI-74

Project Title:

Ferguson 2008-DI-74

$0.00     Program Funds Drawdown $747,040.14

$747,040.14$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Acquisition and demolition of fourteen properties in the floodplain of Maline Creek. Properties must remain deed restricted in
perpetuity.

Location Description:

Maline Creek floodplain. Ferguson, MO

Acquisition: CDBG funds are being used to pay for the project’s acquisition costs and for professional services related to the
acquisition of the flood plain buyout properties, such as, for appraisal and title services costs. 68% of the acquisition line item
funds have been drawn and expended by the city to date. The city is in the process of acquiring 6 more properties. To date, 7
homes have been purchased and demolished by the city’s voluntary flood buyout program. Request for extension of project
submitted and approved. With the passage and collection of the City’s Economic Development Sales Tax, we now have the
funds to provide the City’s match to the grant.  Owners were re-noticed a request to participate; as of this date, 6 of the 7
property owners have agreed to do so. A revised request for bids from appraisers was distributed to prior bidders (the appraiser
used for Phase 1 retired), as well as a selection of residential appraisal companies from the approved list from the Missouri
Division of Professional Registration.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$747,040.14$0.00City of Ferguson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Properties 0

747040/11000Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Housing Units 0

14/14# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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2008-DI-78 / St. Louis 2008-DI-78Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-STLLewis

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

07/11/2011

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Streetscape improvements, in partnership with city-funded housing rehabilitation, to facilitate economic revitalization of area.

Location Description:

Lewis Place Neighborhood lacated in St. Louis City

Construction on the Lewis Place Public Improvement Project was completed in the 4th Quarter. During the 4th Quarter, SBC
Contracting Inc. completed construction on 4500-4700 blocks of Lewis Place. Approximately 4,038 linear feet of curbs and
approximately 3,588 linear feet of sidewalks were replaced. Following the completion of the curbs and sidewalks, the City of St.
Louis Streets Department completed the milling and repaving of approximately 3,588 linear feet on the 4500-4700 blocks of
Lewis Place.
CDA submitted a request for payment to MODED for invoices from SBC Construction and Fred Weber Inc. (Materials

Activity Progress Narrative:

DI-Lewis Place - RehabActivity Title:

Project Number:

2008-DI-78

Project Title:

St. Louis 2008-DI-78

$0.00$0.00City of St. Louis

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Supplier for the Streets Dept.) This is the final programmatic report for this project. Construction is 100% complete. 79% of
CDBG funds have been expended.  Request for funds was submitted at the end of December, but was not approved and drawn
until January 2018.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-DI-82 / Neighborhood Life House 2008-DI-82Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod Neighborhood Life House

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DI-NLH19

Oct 1 thru Dec 31, 2017

Activitiy Category:

06/30/2018

To Date

09/19/2011

Area (  )

Responsible Organization:

Acquisition, construction,reconstruction of public facilities Under Way

Neighborhood life House - ACQ/Lead ReductionActivity Title:

Project Number:

2008-DI-82

Project Title:

Neighborhood Life House 2008-DI-82
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$189,500.00

Total Projected Budget from All Sources

Match Contributed

$189,500.00

$0.00

$0.00

$0.00

$189,500.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

N/A

$0.00
$159,399.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Acquisition/construction/reconstruction of communtiy playground equipment, in conjunction with local funded housing
rehabilitation, in a low and moderate income neighborhood.

Location Description:

Three LMI neighborhoods scattered through the city of Joplin

The equipment is all installed at their permanent sites. $30,020 of the remaining funding will will be converted to lead
remediation in Mineral Park for new, clean topsoil to be installed on the .7 acre area that currently exceeds the
minimal exposure limits. Currently waiting on tribal approval for proposed borrow site, and then will proceed with seeking bids
for topsoil purchase/delivery to Mineral Park. See following notes regarding the remaining CDBG funding. It will used to
purchase clean topsoil to cover it. 90% Complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$159,399.00$0.00Neighborhood Life House

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $159,399.00

$159,399.00$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,500.00

N/A Neighborhood Life House

Total Projected Budget from All Sources

Match Contributed

$15,500.00

$0.00

$0.00

$0.00

$15,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-NLH35

$8,902.68

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

09/19/2011

 (  )

$14,510.81

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

N/A

Location Description:

Three LMI neighborhoods scattered throughout the city of Joplin.

 The close out monitoring was held on September 13thwith continued correspondence between HSTCC and DED to finalize the
paperwork since that time. The HSTCC is currently waiting on addressing the Mineral Park issue and then once that is
complete, they will work on providing close out documentation to CDBG to close out. 90%

Activity Progress Narrative:

Neighborhood Life House - ADMActivity Title:

Project Number:

2008-DI-82

Project Title:

Neighborhood Life House 2008-DI-82

$14,510.81$8,902.68Neighborhood Life House

No Accomplishments Performance Measures

Accomplishments Performance Measures

$8,902.68     Program Funds Drawdown $14,510.81

$14,510.81$8,902.68Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-DI-83 / Duquesne 2008-DI-83Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$438,644.89

Low/Mod Duquesne

Total Projected Budget from All Sources $438,644.89

$0.00

$0.00

$438,644.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-DUQ13

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

N/A

12/31/2017

$0.00

To Date

10/26/2011

Direct ( HouseHold )

$438,644.89

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

Duquesne - REHAB/RECONActivity Title:

Project Number:

2008-DI-83

Project Title:

Duquesne 2008-DI-83

$438,644.89$0.00Duquesne

$0.00     Program Funds Drawdown $438,644.89

$438,644.89$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Housing activities leading to permanent housing.  Area had 143 homes destroyed during 2008 weather events; total of 490
affected units.

Location Description:

Several homes scattered in the City of Duquesne that were affected by a weather related events

The rehabilitation has been finished and is complete. 100% Complete. All Construction activities are complete on all units
funded by this project. 100% Complete. All demolitions were complete by the end of the quarter. 100% Complete. There will be
no need for asbestos inspections for the project. 100% Complete. There were no other professional services this quarter. 100%
Complete. There were no demolition inspections this quarter. 100% Complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-1 2/0 7/9 9/9# of Households 1 0 100.00

-1 2/0 7/9 9/9# Owner Households 1 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,695.11

Low/Mod Duquesne

Total Projected Budget from All Sources

Match Contributed

$38,695.11

$0.00

$0.00

$0.00

$38,695.11

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-DUQ24

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

10/26/2011

Area (  )

$38,695.11

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Housing activities leading to permanent housing.  Area had 143 homes destroyed during 2008 weather events; total of 490
affected units.

Location Description:

Several homes scattered throughout the City of Duquesne that were affected by a weather related event

All demolitions were complete by the end of the quarter. 100% Complete. There will be no need for asbestos inspections for the
project. 100% Complete

Activity Progress Narrative:

Duquesne - DEMOActivity Title:

Project Number:

2008-DI-83

Project Title:

Duquesne 2008-DI-83

$38,695.11$0.00Duquesne

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Properties 7

$0.00     Program Funds Drawdown $38,695.11

$38,695.11$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Housing Units -3

7/6# of Singlefamily Units -3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-DI-85 / St. Louis County  2008-DI-85Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,926,830.00

Low/Mod St. Louis County

Total Projected Budget from All Sources $2,926,830.00

$0.00

$2,926,830.00

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-SCLM20

Oct 1 thru Dec 31, 2017

Activitiy Category:

N/A

09/30/2017

$0.00

To Date

02/10/2012

Area (  )

Responsible Organization:

Construction/reconstruction of streets Under Way

St. Louis County - Lemay - StreetsActivity Title:

Project Number:

2008-DI-85

Project Title:

St. Louis County  2008-DI-85
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $285,912.81

$0.00

$0.00 $0.00

$0.00

$2,317,321.49

Most Impacted and Distressed Expended $0.00

Activity Description:

Construction/reconstruction of streets near a flood area.

Location Description:

Street near River Des Peres located in St. Louis County.

Streetscape: 75% with $1,594,941.57 spent to date. Raineri Construction is the general contractor and construction started in
August 2016. The Lemay Streetscape is close to completion with the raingardens, ramps, and walks with concrete and pavers,
benches, bike racks, and bus enclosure having been installed. We are currently working to gain the approvals needed to use
remaining funds on upgrading the rain0sewer infrastructure in the area to protect the new improvements. Engineering Design:
100% complete with $343,292.76 spend to date. Design and engineering are complete. The balance of these funds with be
spent on construction administration. Engineering inspection/Construction Inspection: 54% complete with $78,233.75 spent to
date. The MoDOT inspector, ABNA Engineering, is completing daily inspections on compaction, moisture and PSI testing of the
concrete. All testing results have met the required thresholds. Other Professional Services: 99% with $264,999.79 spent to
date. The traffic study and civil survey of the project area have been completed. Carmody MacDonald was hired as the
acquisition consultant and provided assistance with purchasing the necessary easements for the project. Acquisition: 89% with
$46,082.15 spent to date. All final temporary and permanent easements necessary to proceed with construction of the
streetscape improvements have been acquired. The cost of easement acquisition was less than anticipated, and a budge
adjustment to reallocate funds was submitted and approved.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$2,013,780.76$200,738.27St. Louis County

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$285,912.81     Program Funds Drawdown $2,317,321.49

$2,013,780.76$200,738.27Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$73,170.00

N/A St. Louis County

Total Projected Budget from All Sources

Match Contributed

$73,170.00

$0.00

$0.00

$0.00

$73,170.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-SCLM35

$38,084.98

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

02/10/2012

 (  )

$52,719.26

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Construction/reconstruction of streets near a flood area.

Location Description:

Street construction near River Des Perez located in St. Louis County.

Administration: 72% An administrative charge of $52,719.26 has been made to the grant. 

Activity Progress Narrative:

St. Louis County - Lemay - ADMActivity Title:

Project Number:

2008-DI-85

Project Title:

St. Louis County  2008-DI-85

$52,719.26$38,084.98St. Louis County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$38,084.98     Program Funds Drawdown $52,719.26

$52,719.26$38,084.98Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-DI-87 / Springfield BDC 2008-DI-87Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$406,875.00

Low/Mod Springfield Business Development Corporation

Total Projected Budget from All Sources $406,875.00

$0.00

$0.00

$406,875.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-I-SPR23

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

N/A

09/30/2017

$0.00

To Date

08/01/2012

Direct ( Person )

$406,875.00

Responsible Organization:

Public services Under Way

SBDC - I  - Job TrainingActivity Title:

Project Number:

2008-DI-87

Project Title:

Springfield BDC 2008-DI-87

$54,375.00$0.00Greene County

$0.00     Program Funds Drawdown $406,875.00

$406,875.00$125,625.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Public service grant to nonprofit development agency for job training.

Location Description:

$572,781.25 was deobligated on June 12, 2017. The total amount of CDBG funds expended on this project was
$427,218.75. The final RFF for this project, #9, was processed by DED on September 11, 2017. A total of 74 LMI students
benefited from this Health Professions Academy (HPA) program. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$352,500.00$125,625.00Springfield Business Development Corporation

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-1 58/0 16/126 74/126# of Persons -6 -7 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,343.75

N/A Springfield Business Development Corporation

Total Projected Budget from All Sources

Match Contributed

$20,343.75

$0.00

$0.00

$0.00

$20,343.75

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-I-SPR35

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

08/01/2012

 (  )

$20,343.75

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

N/A

Location Description:

$572,781.25 was deobligated on June 12, 2017. The total amount of CDBG funds expended on this project was
$427,218.75. The final RFF for this project, #9, was processed by DED on September 11, 2017. A total of 74 LMI students
benefited from this Health Professions Academy (HPA) program. 

Activity Progress Narrative:

SBDC - I - ADMINActivity Title:

Project Number:

2008-DI-87

Project Title:

Springfield BDC 2008-DI-87

$1,480.26$0.00Greene County

$18,863.49$5,541.12Springfield Business Development Corporation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $20,343.75

$20,343.75$5,541.12Total Funds Expended

59

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-DI-88 / Jefferson City Area Chamber of CommerceProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,890.00

Low/Mod Jefferson City Area Chamber of Commerce

Total Projected Budget from All Sources $36,890.00

$0.00

$0.00

$36,890.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-I-JCCH23

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

N/A

09/30/2017

$0.00

To Date

08/01/2012

Direct ( Person )

$11,890.00

Responsible Organization:

Public services Under Way

JC Chamber - I - Job TrainingActivity Title:

Project Number:

2008-DI-88

Project Title:

Jefferson City Area Chamber of Commerce 2008-DI-

$0.00     Program Funds Drawdown $11,890.00

$11,890.00$0.00Total Funds Expended

60

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Public service grant to nonprofit development agency for job training.

Location Description:

After deobligating $929,503.21, the remaining project budget was $70,496.79. The project has ceased operations. $45,969.79
of the project budget was ecpnded. Therfore, $25,000 remains to be de-obligated. 5 students were assisted.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$11,890.00$0.00Jefferson City Area Chamber of Commerce

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-1 0/0 5/6 5/6# of Persons 0 -1 100.00

61

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,606.79

N/A Jefferson City Area Chamber of Commerce

Total Projected Budget from All Sources

Match Contributed

$33,606.79

$0.00

$0.00

$0.00

$33,606.79

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-I-JCCH35

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

08/01/2012

 (  )

$33,606.79

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

N/A

Location Description:

After deobligating $929,503.21, the remaining project budget was $70,496.79. The project has ceased operations. $45,969.79
of the project budget was ecpnded. Therfore, $25,000 remains to be de-obligated. 5 students were assisted.

Activity Progress Narrative:

Jefferson CIty - I - ADMINActivity Title:

Project Number:

2008-DI-88

Project Title:

Jefferson City Area Chamber of Commerce 2008-DI-

$33,606.79$0.00Jefferson City Area Chamber of Commerce

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $33,606.79

$33,606.79$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-DI-90 / EDC of St. Charles County 2008-DI-90Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,500.20

Low/Mod EDC of St. Charles County

Total Projected Budget from All Sources $49,500.20

$0.00

$0.00

$49,500.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-I-EDSTC23

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

N/A

09/30/2017

$0.00

To Date

08/01/2012

Direct ( Person )

$49,500.20

Responsible Organization:

Public services Under Way

St. Charles - I - Job TrainingActivity Title:

Project Number:

2008-DI-90

Project Title:

EDC of St. Charles County 2008-DI-90

$49,500.20$0.00EDC of St. Charles County

$0.00     Program Funds Drawdown $49,500.20

$49,500.20$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Public service grant to nonprofit development agency for job training.

Location Description:

As previously indicated, we are in closeout – the two remaining/obligated students are working through their programs of study.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 7/0 0/7 7/7# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,475.01

N/A EDC of St. Charles County

Total Projected Budget from All Sources

Match Contributed

$2,475.01

$0.00

$0.00

$0.00

$2,475.01

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-I-EDSTC35

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

08/01/2012

 (  )

$2,475.01

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

N/A

Location Description:

As previously indicated, we are in closeout – the two remaining/obligated students are working through their programs of study.

Activity Progress Narrative:

St. Charles - I- ADMINActivity Title:

Project Number:

2008-DI-90

Project Title:

EDC of St. Charles County 2008-DI-90

$2,475.01$0.00EDC of St. Charles County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,475.01

$2,475.01$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-DI-91 / St. Joseph Metro Chamber of Commerce  2008-Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$420,179.14

Low/Mod St. Joseph Metro Chamber of Commerce

Total Projected Budget from All Sources $420,179.14

$0.00

$0.00

$420,179.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-I-STJ23

$35,448.34

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

N/A

09/30/2018

$0.00

To Date

08/01/2012

Direct ( Person )

$324,199.44

Responsible Organization:

Econ. development or recovery activity that creates/retains Under Way

St. Joseph - I - Job CreationActivity Title:

Project Number:

2008-DI-91

Project Title:

St. Joseph Metro Chamber of Commerce  2008-DI-91

$324,199.44$35,448.34St. Joseph Metro Chamber of Commerce

$35,448.34     Program Funds Drawdown $324,199.44

$324,199.44$35,448.34Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 16/0 12/65 39/126# of Permanent Jobs Created 0 0 71.79

Activity Description:

Assistance with job creation in targeted industries.

Location Description:

Areas served by St. Joseph Metro Chamber of Commerce

The Buchanan County Degree Attainment Initiative has 24 active participants remaining in the grant and progressing toward
graduation at the end of 2017. Forty-one of the current 74 participants have graduated. Two additional students who transferred
to another university or changed employment are also progressing toward graduation. Of the 74 funded participants, to date 41
have obtained a degree (39 baccalaureate degrees, 2 associate degrees). These individuals have increased their value to their
company and have increased their contribution to the economic vitality of the region. Of the 18 industry partners, 12 sponsored
employees, interns, or potential employees for the BCDAI grant scholarships. In addition to the 18 industry partners, 3
education partners, including Missouri Western State University, Metropolitan Community College, and North Central Missouri
College, provided coursework students completing degree programs.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 18/0 12/65 41/126# of Persons 2 2 73.17
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,008.96

N/A St. Joseph Metro Chamber of Commerce

Total Projected Budget from All Sources

Match Contributed

$21,008.96

$0.00

$0.00

$0.00

$21,008.96

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-I-STJ35

$1,772.42

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2018

$0.00

To Date

08/01/2012

 (  )

$16,209.98

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

N/A

Location Description:

The Buchanan County Degree Attainment Initiative has 24 active participants remaining in the grant and progressing toward
graduation at the end of 2017. Forty-one of the current 74 participants have graduated. Two additional students who transferred
to another university or changed employment are also progressing toward graduation. Of the 74 funded participants, to date 41
have obtained a degree (39 baccalaureate degrees, 2 associate degrees). These individuals have increased their value to their
company and have increased their contribution to the economic vitality of the region. Of the 18 industry partners, 12 sponsored
employees, interns, or potential employees for the BCDAI grant scholarships. In addition to the 18 industry partners, 3
education partners, including Missouri Western State University, Metropolitan Community College, and North Central Missouri
College, provided coursework students completing degree programs.

Activity Progress Narrative:

St. Joseph - I - ADMINActivity Title:

Project Number:

2008-DI-91

Project Title:

St. Joseph Metro Chamber of Commerce  2008-DI-91

$16,209.98$1,772.42St. Joseph Metro Chamber of Commerce

$1,772.42     Program Funds Drawdown $16,209.98

$16,209.98$1,772.42Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-DI-92 / Joplin Area Chamber of Commerce FoundationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$836,894.58

Low/Mod Joplin Area Chamber of Commerce Foundation

Total Projected Budget from All Sources $836,894.58

$0.00

$836,894.58

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-I-JOP23

$18,852.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

N/A

03/31/2018

$0.00

To Date

08/01/2012

Direct ( Person )

$129,925.35

Responsible Organization:

Public services Under Way

Joplin - I - Job TrainingActivity Title:

Project Number:

2008-DI-92

Project Title:

Joplin Area Chamber of Commerce Foundation 2008-

$18,852.00     Program Funds Drawdown $129,925.35
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Public service grant to nonprofit development agency for job training.

Location Description:

Job Training: 16% complete/CDBG funds drawn to date.
Administration: 16% complete/CDBG funds drawn to date.The school year began with fifty-five (55) students participating in the
Joplin High School Innovation Campus Program (23 seniors and 32 juniors). One student graduated at the semester, leaving
fifty-four (54) students enrolled in the program for the second semester (i.e., January to May 2018). All fifty-five students
completed the semester in good standing. This semester students carried an average of six credit hours, with ten students
carry ten or more hours. The state is closing out the state funding allocation for the Innovation Campus grant but will continue to
authorize reimbursement of expenditures for students already in the program. A closeout monitoring and audit visit of our
program was held on December 5, 2017 at the Joplin Area Chamber of Commerce. Mr. James Figueroa-Robnett, Jr.,
Compliance Specialist with the Missouri Department of Economic Development, conducted the review. Later in the month, on
December 18, 2017 Mr. Rob O’Brien, President of the Joplin Area Chamber of Commerce, held a related Public Hearing, as
required by the grant. The Joplin Innovation Campus committee feels this program has been successful and could be replicated
in cities around the state to create a highly trained workforce for Missouri. We are grateful to the State for giving us the
opportunity to provide students, who might not have thought they were college material, the confidence and ability to jump start
their college education for a brighter future. Joplin High School Graduate Follow-Up data indicates 25 of the 27 Innovation
Campus students from the Class of 2017 are currently enrolled in college.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$129,925.35$18,852.00Joplin Area Chamber of Commerce Foundation

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

29 77/0 67/126 144/126# of Persons 4 33 100.00

$129,925.35$18,852.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,844.73

N/A Joplin Area Chamber of Commerce Foundation

Total Projected Budget from All Sources

Match Contributed

$41,844.73

$0.00

$0.00

$0.00

$41,844.73

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-I-JOP35

$942.60

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2018

$0.00

To Date

08/01/2012

 (  )

$6,496.27

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

N/A

Location Description:

Activity Progress Narrative:

Joplin - I - ADMINActivity Title:

Project Number:

2008-DI-92

Project Title:

Joplin Area Chamber of Commerce Foundation 2008-

$5,967.65$942.60Joplin Area Chamber of Commerce Foundation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$942.60     Program Funds Drawdown $6,496.27

$5,967.65$942.60Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-DI-93 / Johnson County EDC 2008-DI-93Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$433,154.94

Low/Mod Johnson County EDC

Total Projected Budget from All Sources $433,154.94

$0.00

$0.00

$433,154.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-I-JOH23

$165,800.48

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

N/A

09/30/2018

$0.00

To Date

08/01/2012

Direct ( Person )

$433,154.94

Responsible Organization:

Public services Under Way

Johnson County - I - Job TrainingActivity Title:

Project Number:

2008-DI-93

Project Title:

Johnson County EDC 2008-DI-93

$292,832.46$160,759.15Johnson County EDC

$165,800.48     Program Funds Drawdown $433,154.94

$292,832.46$160,759.15Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Public service grant to nonprofit development agency for job training.

Location Description:

Job Training: 68% Completed Expenditures/100% of CDBG funds drawn from MDEDCDBG. Administration: 68% Completed
Expenditures/100% of CDBG funds drawn from MDEDCDBG.  The Missouri Innovation Campus began in 2012 with financial
support through the CDBG2008DI93 in the Summit Center, Room 105, Lee’s Summit MO 64063. Today, with a steady increase
in students, the Missouri Innovation Campus is located in the new Summit Technology Academy located at 1101 NW
Innovation Parkway, Lee’s Summit,MO 64086.
The Missouri Innovation Campus (MIC) is an innovative approach to workforce and talent development between the Lee’s
Summit R7 School District, Metropolitan Community College and the University of Central Missouri. By engaging business
partners and community organizations, The MIC is reshaping the way students experience education.The MIC students
graduate with: A bachelor's degree, two years after high school. Little to no student debt, Applied experience through paid
internships, Highly soughtafter skills for highpaying careers, A Degree in Less Time. Academic programs at The Missouri
Innovation Campus focus on the science, technology, engineering and mathematics fields.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

19 27/0 40/37 67/37# of Persons 11 30 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,658.15

N/A Johnson County EDC

Total Projected Budget from All Sources

Match Contributed

$21,658.15

$0.00

$0.00

$0.00

$21,658.15

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-I-JOH35

$8,290.03

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2018

$0.00

To Date

08/01/2012

 (  )

$21,658.15

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

N/A

Location Description:

Activity Progress Narrative:

Johnson County - I - ADMINActivity Title:

Project Number:

2008-DI-93

Project Title:

Johnson County EDC 2008-DI-93

$14,894.09$8,290.03Johnson County EDC

No Accomplishments Performance Measures

Accomplishments Performance Measures

$8,290.03     Program Funds Drawdown $21,658.15

$14,894.09$8,290.03Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-DI-94 / Cape Girardeau Development FoundationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$269,915.50

Low/Mod Cape Girardeau Development Foundation

Total Projected Budget from All Sources $269,915.50

$0.00

$0.00

$269,915.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-I-CG23

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

N/A

09/30/2017

$0.00

To Date

08/01/2012

Direct ( Person )

$269,915.50

Responsible Organization:

Public services Under Way

Cape Girardeau - I - Job TrainingActivity Title:

Project Number:

2008-DI-94

Project Title:

Cape Girardeau Development Foundation 2008-DI-94

$269,915.50$0.00Cape Girardeau Development Foundation

$0.00     Program Funds Drawdown $269,915.50

$269,915.50$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Public service grant to nonprofit development agency for job training.

Location Description:

No activity this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 41/0 38/50 79/50# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,880.34

N/A Cape Girardeau Development Foundation

Total Projected Budget from All Sources

Match Contributed

$48,880.34

$0.00

$0.00

$0.00

$48,880.34

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-I-CG35

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

08/01/2012

 (  )

$48,880.34

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

N/A

Location Description:

No activity this quarter.

Activity Progress Narrative:

Cape Girardeau - I - ADMINActivity Title:

Project Number:

2008-DI-94

Project Title:

Cape Girardeau Development Foundation 2008-DI-94

$48,880.34$0.00Cape Girardeau Development Foundation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $48,880.34

$48,880.34$0.00Total Funds Expended

78

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$490,936.74

Low/Mod Cape Girardeau Development Foundation

Total Projected Budget from All Sources

Match Contributed

$490,936.74

$0.00

$0.00

$0.00

$490,936.74

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-I-CG63

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

08/01/2012

Direct ( Person )

$490,936.74

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Assistance with job creation in targeted industries.

Location Description:

Cape Girardeau and surrounding areas.

No activity this quarter.

Activity Progress Narrative:

Cape Girardeau - Job CreationActivity Title:

Project Number:

2008-DI-94

Project Title:

Cape Girardeau Development Foundation 2008-DI-94

$490,936.74$0.00Cape Girardeau Development Foundation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $490,936.74

$490,936.74$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 15/0 21/13 36/25# of Permanent Jobs Created 0 0 100.00

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 15/0 21/13 36/25# of Persons 0 0 100.00

2008-DI-96 / St. Louis County Economic Council 2008-DI-96Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$365,252.00

Low/Mod St. Louis County Economic Council

Total Projected Budget from All Sources $365,252.00

$0.00

$365,252.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-I-SLCEC

$19,825.98

Oct 1 thru Dec 31, 2017

Activitiy Category:

N/A

12/31/2017

$0.00

To Date

02/07/2013

Direct ( Person )

$319,652.65

Responsible Organization:

Public services Under Way

SLCEC - Job TrainingActivity Title:

Project Number:

2008-DI-96

Project Title:

St. Louis County Economic Council 2008-DI-96
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Public service grant to nonprofit development agency for job training.

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$319,652.65$19,825.98St. Louis County Economic Council

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 62/0 43/100 105/100# of Persons 0 0 100.00

$19,825.98     Program Funds Drawdown $319,652.65

$319,652.65$19,825.98Total Funds Expended

2008-DI-97 / Bi State Development Agency  2008-DI-97Project # / Title:

Grantee Activity Number:

Activity Status:

DI-I-BSDA

Activitiy Category:

BSDA -  Job TrainingActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$47,622.00

Low/Mod Bi State Development Agency

Total Projected Budget from All Sources

Match Contributed

$47,622.00

$0.00

$0.00

$0.00

$47,622.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$47,622.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

$0.00

$0.00

N/A

03/31/2018

$0.00

To Date

02/07/2013

Direct ( Person )

$47,622.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Public service grant to nonprofit development agency for job training.

Location Description:

With the Grant completed, there were no new students enrolled in the program.

Activity Progress Narrative:

Project Number:

2008-DI-97

Project Title:

Bi State Development Agency  2008-DI-97

$0.00$0.00Bi State Development Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$47,622.00     Program Funds Drawdown $47,622.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 381/0 0/450 381/450# of Persons -2 -2 100.00

84

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,381.10

N/A Bi State Development Agency

Total Projected Budget from All Sources

Match Contributed

$2,381.10

$0.00

$0.00

$0.00

$2,381.10

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-I-BSDA35

$2,381.10

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2018

$0.00

To Date

02/07/2013

 (  )

$2,381.10

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

N/A

Location Description:

Activity Progress Narrative:

BSDA - AdminActivity Title:

Project Number:

2008-DI-97

Project Title:

Bi State Development Agency  2008-DI-97

$0.00$0.00Bi State Development Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$2,381.10     Program Funds Drawdown $2,381.10

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-DI-98 / St. Louis Small Business Empowerment CenterProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$161,800.00

Low/Mod St.. Louis Small Business Empowerment Center

Total Projected Budget from All Sources $161,800.00

$0.00

$0.00

$161,800.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-I-SBEC

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

N/A

03/31/2018

$0.00

To Date

02/07/2013

Direct ( Person )

$134,000.00

Responsible Organization:

Public services Under Way

SBEC - Job TrainingActivity Title:

Project Number:

2008-DI-98

Project Title:

St. Louis Small Business Empowerment Center  2008-

$134,000.00$0.00St.. Louis Small Business Empowerment Center

$0.00     Program Funds Drawdown $134,000.00

$134,000.00$0.00Total Funds Expended

86

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Public service grant to nonprofit development agency for job training.

Location Description:

Job Training: 83% complete/CDBG funds drawn to date. Administration: 83% complete/CDBG funds drawn to date.During this
quarter the Innovation Campus programs at North and South County Tech, and Jennings completed the first semester of the
2017-2018 academic year. The Ferguson-Florissant continued and while eligible participants were enrolled declined to submit a
list of eligible participants for reimbursement.
This is the final close out semester for the program and as a result only senior level students were enrolled during the quarter   
At the end of the quarter we can report the following enrollment levels:
·        At North County Tech, 7 seniors who meet program income guidelines
·        At Jennings 5 senior enrollees, all of whom are income eligible
·        At South County Tech 5 senior enrollees who are income eligible 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

3 0/0 95/120 95/120# of Persons 0 3 100.00

DI-2008-STADM / DI-State AdminProject # / Title:

Grantee Activity Number: 08-DI-STADM-IA08
Flood C/Supp 2 State AdminActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$2,133,860.00

N/A State of Missouri

Total Projected Budget from All Sources

Match Contributed

$2,133,860.00

$0.00

$0.00

$0.00

$2,133,860.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$100,139.01

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2018

$0.00

To Date

01/27/2010

 (  )

$2,070,083.56

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Funds are 97% drawn

Activity Progress Narrative:

Project Number:

DI-2008-STADM

Project Title:

DI-State Admin

$2,070,086.56$100,139.01State of Missouri

No Accomplishments Performance Measures

Accomplishments Performance Measures

$100,139.01     Program Funds Drawdown $2,070,083.56

$2,070,086.56$100,139.01Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 7 355

Monitoring Visits 7 129

Audit Visits 0 161

Technical Assistance Visits 0 56

Monitoring/Technical Assistance Visits 0 9

Report/Letter Issued 5 172
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